

CySat Senior Design Team

sdmay21-25

Report Period: Aug 17-30, 2020

Summary of Progress in this Period

- Created a slack channel for fast communication
 - Met with team and decided on the following roles:
 - Alexis Aurandt: OBC Lead
 - Alex Constant: Ground Station Front-End Lead
 - Chandler Jurenic: Payload Lead
 - Jeffrey Richardson: ADCS Lead/Team Lead
 - John Lenz: Radio Lead
 - Scott Dressler: EPS Lead
- Additionally, decided on a SCRUM project management style and planned to look into tools for project management (JIRA, Azure, GitLab Issues)
- Virtual Meeting with Dr. Phillip Jones (faculty advisor) and Bryan Friestad (former CySat Team Lead). Discussed high level project expectations and reviewed introductory CySat material.
-

Pending Issues

- None
-

Plans for Upcoming Reporting Period

- Prepare for lightning talk on September 9th.
 - Receive access to repos and CyBox materials from Dr. Jones. Review elements of repos relevant to team members' lead subsystems.
 - Reach team consensus on project management tools.
 - Set recurring time for weekly meetings with Dr. Jones.
-